From: Garyg Miller

To: Barbara Nann; Dipanjana Bhattacharya; Kevin Shade; Susan Roddy
Cc: Carlos Sanchez; Donald Williams; Charles Faultry

Subject: Gulfco Schedule

Date: 01/26/2011 08:19 AM

Attachments: Gulfco UAO RI-FS and Removal Plan A 1-26-11.pdf

The revised Gulfco schedule is attached - this is the previous Plan A updated with all
of the comments | have received to date; please review this & let me know any
additional comments you may have, or if you can commit to this schedule as it is.
Also, the construction completion date now is 10/17/2011, so if anyone has any
suggestions to get this done in September 2011 please let me know that too.

Thanks,

Gary Miller, P.E.

Remediation Project Manager

EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov
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Gulfco UAD RBIFS and Remowval Plan A 1-26-11. pdf
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